

Subcontract No. HCI-01

Integrated Reproductive Health Services Project
Takamol

MONTHLY ACTIVITY REPORT

October, 2009

Prepared By

HCI, Health Care International



DISCLAIMER

The author's views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States government.


TABLE OF CONTENTS

EXECUTIVE SUMMARY	4
TRAINING COURSES CONDUCTED DURING OCTOBER 2009.....	6
RESULT 1 ACTIVITIES.....	10
RESULT 2 ACTIVITIES.....	11
RESULT 4 ACTIVITIES.....	11
ANNEX I: DETAILED LIST OF CONDUCTED TRAINING COURSES DURING OCTOBER 2009	12

Executive Summary

During October 2009, Takamol Team has continued implementing training activities of Results 1 and 4 following the agreed upon training plan and timetable. No training activities for R2 were conducted during October, 09.

7 training courses were conducted in 2 governorates (5 training courses in Aswan & 2 training courses in Luxor Governorates). One Clinical ultrasonic training course for PHC physicians conducted at the regional center for training (RCT) included participants from Luxor, Aswan, Ismailia & Dakahlia Governorates.



HCI "Training Implementation Team" continued preparing participants' list of targeted staff for all training courses in the 2 governorates.

HCI implementation team in the targeted governorates notified the Undersecretaries of those governorates, hospital directors, PHCs and field coordinators. The team followed all needed measures to ensure that all targeted participants are notified to participate in the training courses.

The very close coordination among the counterparts has continued during all phases of all activities. The prompt response to the comments, recommendations, amendments and improvement opportunities is being kept pro-active rather than reactive.

HCI Results Counterparts have continued follow-up of the trainers in the different governorates for assessment and for on the spot improvement and coordination.

HCI Monitoring & Evaluation team continued the planned role in all governorates to ensure enhancing performance and improving quality. Evaluation was incorporated and participatory throughout the training activities to enhance the training methodology and to improve the outcome of training.

Upon completion of each training course, we had developed and submitted the modified comprehensive analytical training reports to the Team Leaders of R1 and R4. Each report

included the participants' list, trainers' list, analysis of participants' pre & post tests, training course evaluation analysis that reflects participants' views and feedback on different aspects of training (educational and administrative) in addition to their comments and recommendations, as well as documentary photos for R1 & R4 trainings.

We handled all necessary logistics including trainers' transportation to different governorates, accommodation as needed, transportation of trainees to sites of practical sessions inside the governorate, providing training venues, producing training materials and providing two coffee breaks a day.


Training Courses Conducted During October 2009:

We hereby aggregate and integrate the contents and data from separate sources of training courses reports into one comprehensive database covering the actually implemented activities within the 2 results R1 & R4. No training activities for R2 were conducted during October, 09.

This report covers 8 training courses conducted successfully during October 2009:

3 training courses at PHC level under Result 1.

5 training courses at PHC level under Result 4.




- In the 8 courses, the total number of trainees under the two Results was 233 trainees. The total number of training days was 16 training days which means that during the 8 courses a total of 419 participants' training days were accomplished.
- This means that Takamol Team succeeded to conduct, as a daily average, 0.8 training days per each working day during October 2009.

The following table summarizes the distribution of trainees per result and per gender:


Result	Males	Females	Total
Result 1	18	64	82
Result 4	79	72	151
Total	97	136	233

Gender Distribution




Gender Distribution According to the Activities

Result 1




Result 4





Pre-Post Test Analysis

The average score of pre-tests and post-tests of the 8 courses clarifies that the participants' knowledge was improved to a remarkable level. This confirms that the OJT will be needed to improve the skills and performance of the participants. The following graphs show the average score of pre-test and post-test of the courses of each result and for the 8 courses:

Result 1



Result 4



A detailed list that includes conducted training courses, dates, location, number of participants, gender ratio, pre-test, post-test analysis and cost of training courses is attached as **Annex 1**.

Result 1 Activities

▪ Curricula Development:

Continued working and application of already developed curricula.

▪ Conduction of training:

All planned training courses were conducted according to their schedules during October 2009 except the US training course scheduled 25-29 October 2009, was postponed to the second half of November.

1. One Clinical Ultrasonic training course was conducted for 7 PHCs physicians from Luxor, Aswan, Ismailia and Dakahlia Governorates. The training was conducted at RCT, Ain Shams University. The developed curriculum was applied and training focused on participants' practices utilizing patient high flow of Ain Shams Maternity hospital.
2. Two Follow Up Referral Workshop were conducted for **75** members of referral teams in Luxor Governorate.

▪ Implementation:

1. Efficient management of all training logistics and resources, transportation of all Cairo based trainers to training venues was arranged on daily bases with continuous monitoring during all days of training to ensure quality of the provided trainings.
2. Finalized training reports of all implemented/conducted training courses that ended before 31st October, 2009
3. Working in close cooperation with R1 team at Takamol El Maadi to coordinate different training activities, selection of trainers and monitor PHC training to get participants' feedback and respond to valuable requested modifications if any.
4. Continued monitoring of training and assessment of PHC consultant trainers. Now, R1 has its own core of consultant trainers who became highly experienced and specialized in conduction of Referral workshops.
5. Coordinate with R1 team to prepare training plan and to respond to R1 needs (e.g. Presentation modification for physician presentation and training for self assessment for both physicians and nurses).
6. Coordinate with R4 counterpart to avoid course overlap for same target groups.

Result 2 Activities

No training activities for R2 were conducted during October 2009.

Result 4 Activities

Curriculum Development

No relevant activities.

Implementation of Training

During this month, 5 training courses have been conducted as follows:

- Clinic Management II: Edfo Health districts.
- Clinic Management III: Kom Ombo (group A) Health Districts.
- Clinic Management III: Kom Ombo (group B) Health Districts.
- Clinic Management Phase IV: Daraw (group A) Health Districts.
- Clinic Management Phase IV: Daraw (group B) Health Districts.
- Total number of Trainees : 151 participants
- Total number of Training days : 9 days

OJT Progress:

- During the month of October the OJT process was conducted in 5 governorates: Dakahlia, Quena, Ismailia, Beni-Suef & 6th of October Governorates
- A total of 22 visits were conducted; 7 of them were follow up visits for districts in which OJT process was completed.

OJT Visits by Governorate:

R4-OJT activities are on action, where 9 OJT visits have been conducted to Quena Governorate (3 visits to Armant health district & 6 visits to Esna), 2 to Dakahlia Governorate (Talka and Dekernis health districts), 4 to 6th of October Governorate (6th of October and 3 visits to El Sheikh Zayed health districts), 2 visits to Ismailia Governorate & 5 visits to Beni-Suef Governorate.

Prepared By:

Name: Dr. Mary Salama

Title: *HCI* Monitoring & Reporting Coordinator

Signature:

Approved By:

Name: Dr. Samy Gadalla

Title: *HCI* Chairman & Managing Director

Signature:

Annex I: Detailed List of Conducted Training Courses during October 2009

													Ismailia	Sharkia	Beni-Suef	Giza	Kaliobia	Luxor	Kafr El-Sheikh	Quena	Aswan	Dakahlia	
#	Course Code	Training Name	Result	Start Date	End Date	Governorate	Participant No	Male	Female	Avg. overall pre-test	Avg. overall post-test	Cost/ training course											
1.	106	Clinical Ultrasonic Training For PHC Physicians	R1	11-Oct-09	15-Oct-09	Luxor, Aswan, Ismailia & Dakahlia	7	5	2	39	89	7120											
2.	105	Follow Up Referral Workshop I- (Luxor& El Zeneya Districts)	R1	14-Oct-09	14-Oct-09	Luxor	40	5	35	NA	NA	4400											
3.	105	Follow Up Referral Workshop I- (El Bayadia & El Gorna Districts)	R1	15-Oct-09	15-Oct-09	Luxor	35	8	27	NA	NA	4000											
4.	403	Clinic Management & Supervision PhaseIII- Kom Ombo Health District (Group A) (Sedkia - Ezbet Al Arab W.H. Center - Salo Kebly - El Masaeed)	R4	04-Oct.-09	05-Oct.-09	Aswan	33	15	18	NA	NA	5700											
5.	403	Clinic Management & Supervision PhaseIII- Kom Ombo Health District (Group B) (El Edwa - Ismailia - Karam El-Deeb - Fateera)	R4	04-Oct.-09	05-Oct.-09	Aswan	27	16	11	NA	NA	5100											
6.	412	Clinic Management & Supervision Phase IV- Daraw Health District (Group A) (El-Mansourya Bahary - El-Ababda - Nagaa El-Omda)	R4	17-Oct-09	17-Oct-09	Aswan	21	13	8	NA	NA	2880											
7.	412	Clinic Management & Supervision Phase IV- Daraw Health District (Group B) (El-Gaafra - El-Kefteya - Nagaa El-Hagar)	R4	18-Oct-09	18-Oct-09	Aswan	21	8	13	NA	NA	2880											
8.	402	Clinic Management & Supervision Phase II- Edfo Health District (Nagaa Hekal - Elhaj Zedan- Hager Elbosailia - El3awadallab- Elsharafa - Abou Ebny)	R4	19-Oct-09	21-Oct-09	Aswan	49	27	22	57	64	9480											